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ESTIMATE RUN 08/21/2007

ESTIMATE SUMMARY 16:38:35

CONTID: C15920         ESTIMATE NO: 0001 PROG 2005

PCN: 15920-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 65 Cedaredge North PERCENT TIME:

PROJECT NO: HB 065A-019                   

SH 65 Cedaredge North

NAME OF ROAD: 65

PROJECT COUNTIES: DELTA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 08/18/2007 DATE TIME STARTED 04/10/2007

2273 RIVER ROAD DATE LET 03/08/2007 DATE WORK BEGAN

 DATE AWARDED 03/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2007 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 04/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,215,391.95 PARTICIPATING $ $ 24,200.00

AWARD PROJECT AMT: 2,969,611.95 NON-PARTICIPATING 467,464.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,803.97

SECURITIES ENCUMBERED 10,803.97

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.90

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

15.29%

2,723,727.70

491,664.25

491,664.25

491,664.25

$

$

$

$

24,200.00

467,464.25

491,664.25

0.00

491,664.25

-10,803.97

10,803.97

491,664.25

0.00

AMOUNT DUE 491,664.25 491,664.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 491,664.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

131.0
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PCN: 15920-BID    ESTIMATE RUN 08/21/2007

PROJECT: HB 065A-019                   ESTIMATE NO: 0001 16:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 23.000 0.000

SY  18.000 450.00

25.00000 18.000 450.00

202-00200  
 

0010 *REMOVAL OF CURB 44.000 0.000

LF  44.000 2,200.00

50.00000 44.000 2,200.00

202-00201  
 

0015 *REMOVAL OF CURB, GUTTER AND SIDEWALK 65.000 0.000

LF  65.000 1,300.00

20.00000 65.000 1,300.00

202-00204  
 

0020 *REMOVAL OF ASPHALT MAT 217.000 0.000

SY  217.000 2,170.00

10.00000 217.000 2,170.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 3,516.000 0.000

SY  1,912.000 10,516.00

5.50000 1,912.000 10,516.00

202-00240  
 

0030 MUCK EXCAVATION 11.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

203-00100  
 

0035 BLADING 40.000 0.000

HOUR 18.500 1,850.00

100.00000 18.500 1,850.00

203-01500  
 

0040 EROSION LOG (8 INCH) 250.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

208-00007  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

208-00045  
 

0050 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.300 900.00

3,000.00000 0.300 900.00

208-00200  
 

0055 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00810  
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PCN: 15920-BID    ESTIMATE RUN 08/21/2007

PROJECT: HB 065A-019                   ESTIMATE NO: 0001 16:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-04010  
 

0065 ADJUST VALVE BOX 18.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04050  
 

0070 AGGREGATE BASE COURSE (CLASS 1) 8.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-01005  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 68.000 0.000

CY  9.000 450.00

50.00000 9.000 450.00

304-06007  
 

0080 AGGREGATE BASE COURSE (CLASS 7) 5,550.000 0.000

TON 0.000 0.00

19.00000 0.000 0.00

304-07000  
 

0085 *HYDRATED LIME 431.000 0.000

TON 197.390 25,660.70

130.00000 197.390 25,660.70

307-00000  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 143.000 0.000

SY  143.000 9,295.00

65.00000 143.000 9,295.00

403-00721  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) 24,657.000 0.000

TON 0.000 0.00

41.25000 0.000 0.00

403-34701  
 

0100 *COLD BITUMINOUS PAVEMENT (RECYCLE) 175,041.000 0.000

SY  94,030.000 136,343.50

1.45000 94,030.000 136,343.50

406-09500  
 

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,528.000 0.000

TON 0.000 0.00

435.00000 0.000 0.00

411-03342  
 

0110 *EMULSIFIED RECYCLING AGENT 138,519.000 0.000

GAL 46,490.000 81,357.50

1.75000 46,490.000 81,357.50

411-90050  
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PCN: 15920-BID    ESTIMATE RUN 08/21/2007

PROJECT: HB 065A-019                   ESTIMATE NO: 0001 16:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (SEPARATOR) (CLASS A) 25.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00130  
 

0120 *CONCRETE SIDEWALK 31.000 0.000

SY  31.000 2,325.00

75.00000 31.000 2,325.00

608-00000  
 

0125 *CONCRETE CURB RAMP 52.000 0.000

SY  52.000 4,160.00

80.00000 52.000 4,160.00

608-00010  
 

0130 *TRUNCATED DOMES 72.000 0.000

SF  72.000 5,400.00

75.00000 72.000 5,400.00

608-00015  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION I-M) (SPECIAL) 45.000 0.000

LF  45.000 1,575.00

35.00000 45.000 1,575.00

609-21013  
 

0140 *CURB AND GUTTER TYPE 2 (SECTION II-B) 111.000 0.000

LF  111.000 3,885.00

35.00000 111.000 3,885.00

609-21020  
 

0145 *CURB TYPE 4 (SECTION B) 11.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

609-40010  
 

0150 *MOBILIZATION 1.000 0.000

L S 0.388 131,532.00

339,000.00000 0.388 131,532.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.400 2,160.00

5,400.00000 0.400 2,160.00

626-01000  
 

0160 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 908.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-00003  
 

0165 EPOXY PAVEMENT MARKING 679.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
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PCN: 15920-BID    ESTIMATE RUN 08/21/2007

PROJECT: HB 065A-019                   ESTIMATE NO: 0001 16:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III)(INLAID) 255.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-03010  
 

0175 *FLAGGING 2,500.000 0.000

HOUR 837.500 20,937.50

25.00000 837.500 20,937.50

630-00000  
 

0180 *PILOT CAR OPERATION 360.000 0.000

HOUR 135.500 5,420.00

40.00000 135.500 5,420.00

630-00001  
 

0185 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 8.000 960.00

120.00000 8.000 960.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000

DAY 17.000 8,500.00

500.00000 17.000 8,500.00

630-00012  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 0.000

EACH 21.500 1,075.00

50.00000 21.500 1,075.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 0.000

EACH 20.000 1,100.00

55.00000 20.000 1,100.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 240.00

60.00000 4.000 240.00

630-80343  
 

0210 *PORTABLE MESSAGE SIGN PANEL 100.000 0.000

DAY 24.000 2,280.00

95.00000 24.000 2,280.00

630-80359  
 

0215 *DRUM CHANNELIZING DEVICE 10.000 0.000

EACH 5.000 140.00

28.00000 5.000 140.00

630-80360  
 

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 5.000 175.00

35.00000 5.000 175.00

630-80363  
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PCN: 15920-BID    ESTIMATE RUN 08/21/2007

PROJECT: HB 065A-019                   ESTIMATE NO: 0001 16:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 200.000 0.000

EACH 100.000 1,500.00

15.00000 100.000 1,500.00

630-80380  
 

0230 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510  
 

0235 *MOBILE PROFILOGRAPH OPERATION ZONE 2.000 0.000

DAY 0.500 500.00

1,000.00000 0.500 500.00

630-80570  
 

0240 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A FUEL COST ADJUSTMENT 17,930.000 0.000

F A 607.050 607.05

1.00000 607.050 607.05

700-70016  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A QUALITY INCENTIVE PAYMENT 153,770.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0260 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $467,464.25 467,464.25CURRENT AMT 3,191,191.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 9,700.00

9,700.00000 1.000 9,700.00

620-00001  
 

0270 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 13,700.00

13,700.00000 1.000 13,700.00

620-00012  
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PCN: 15920-BID    ESTIMATE RUN 08/21/2007

PROJECT: HB 065A-019                   ESTIMATE NO: 0001 16:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 SANITARY FACILITY 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

620-00020  
 

CAT 0400 $24,200.00 24,200.00CURRENT AMT 24,200.00 $$

PROJECT TOTAL 491,664.25 $ 491,664.25CURRENT AMT 3,215,391.95 $$


